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Update on the

Widening of US 220 Project (R-2309AB / R-2413C)
April 14, 2014
Accomplishments:

· The Contractor has cleared the majority of the project up to the US 68 Interchange.
· Erosion control measures have been installed at the areas that have been cleared.

· Pipe work has been installed in various locations from Horse Pen Creek Rd to US 65.
· Majority of Earthwork for this phase has been completed from Horse Pen Creek Rd to US 65.
· Contractor has completed 5 bridges.

· All Culvert work in this phase has been completed.

· Temporary Signal work is completed.
· Installed the Detour at US 65
Scheduled Upcoming Work:

· Erosion control measures will be installed as necessary.

· Earthwork will continue as weather allows along the project from Horse Pen Creek to US 65.
· The Contractor will start the soil stabilization and paving around the Haw River in the next couple of weeks.

· The Contractor will continue to install Pipe in various locations along the project.

· Switch traffic into detour pattern at US 158 and start construction of bridge.
· Construction of the Bridge and retaining wall at US 65.

Major Traffic Impacts:

· Expect a new traffic pattern at US 220 and US 158 in the next couple of weeks to allow for the construction of a new bridge over US 158.
· The contractor will be working toward placing traffic onto new lanes of US 220 this fall to allow the construction of the remaining bridges and culverts to be completed this fall and winter. We will update you further as this gets closer.

NCDOT and Tetra Tech Construction would like to thank everyone in advance for your patience and cooperation during this upcoming construction season. Please remember to drive safely and lookout for construction equipment and personnel in the work zone.
The Department of Transportation appreciates your patience and cooperation throughout the construction process


